
Project No.: 
      

Project Code (SA#): 
      

Location: 
      

COLORADO DEPARTMENT OF TRANSPORTATION 
PROJECT CONTROL DATA 

Region: 
      

 

The data on this form is valid for project advertisement before: 
 Date:   /  /   Advertisement Period:       weeks 
Region Program Engineer: 
      

Project Engineer: 
      

Resident Engineer: 
      

Project Inspector: 
      

Floating Start Date: 
  Yes  No   /  /   to   /  /   

Lead Time-Award Date to  
Notice-to-Proceed Date (typically 20 days):        days 

 

Time Specification Considerations:  Yes           No 
  

 Material Delivery:     
 A+B:      
 Critical Path:     
 Completion Incentive/Disincentive:   

 

Provide information below for work items that may impact Contract time. 
Mobilization/Construction Signing: 
      
 

Construction Surveying: Salient Feature:   Yes    No 
      
 

Clearing and Grubbing: 
      
 

Utilities: 
      
 

Detours – Installation: 
      
 

Detours - Removal: 
      
 

Minor Structures: 
      
 

Major Structures: 
      
 

Earthwork:   Contractor Furnished    Available Source 
      
 

Borrow:   Contractor Furnished    Available Source 
      
 

Concrete Pavement:   Contractor Furnished    Available Source 
      
 

Hot Bituminous Pavement:   Contractor Furnished    Available Source 
      ton 
 

QC/QA Specifications: 
  Yes   
  No  If no, explain:       
 

Smoothness Specifications: 
  No 
  Yes  If yes, Category #:       
HBP only: 
  % improvement  
  inches/mile 

Guardrail: 
      
 

Traffic Signals/Lighting: 
      
 

Permanent Signing/Striping: 
      
 

Topsoil/Seeding/Mulching: 
      
 

Other Items: 
      
 

Flagging: 
      hours 
 

Uniform Traffic Control:  
      hours 
 

Traffic Control Manager: 
 No  If no, attach explanation. 
 Yes  If yes, days:        

Construction Type, Special Requirements and Comments: 
      

Days:       
  Working 
  Calendar 

Or Fixed Completion Date: 
  /  /   

Months Time Not Charged 
(free time):       
 

Minor Contract Revisions: 
      
 

Region Program Engineer Signature: 
 

Date: 
  /  /   

Resident Engineer Signature: 
 

Date: 
  /  /   

 

Distribution: Previous editions maybe used until supplies exhausted           CDOT Form 859 Page 1 of 2     07/02 
 Records Center (original) 
 Region Program Engineer 
 Resident Engineer 
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